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POLREP 3

To: T. Johnson, HQ
T. Brannigan, 0ORC
U.S. EPA Office of Public Affairs
R. Karl, EERB
F. Rollins, ERS I1I

G. Dumn, IEPA
Fronm: Ken Theisen, Region V 0SC
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT)
Contract #: 68-52-5001
Delivery Order #: 5001-05-342
Date: May 16, 1994
Site Location: Latitude 41°26°34.3", Longitude 98°35°3?2.?"
POLREP #: 8
Weather: Temperature in the mid 68s to high ?8s, rain

during Saturday, 5/14/94.

EPA Psglon 5 Records Ctr.

AR

k 272527

Backgruuﬁd:

See Initial POLREP dated January 14, 1994.

Current Activities:

An additional B8 loads of non-regulated waste oil from a combination
of T16 and T1Z was shipped via Fort Transfer to Clark Processing,
Inc., Payton, Ohio during the week. Tuwo loads of PCB contaminated
wvaste oil was shipped on 5,9 and 5-/11 to Aptus, Lakeville,
Mimmesota via Triad for incineration. All PCB oil has now been
shipped of f site. The PCB tank sludge is tentatively scheduled to
be shipped late this week. Three loads of special waste soil were
shipped to BFI landfill in Milan, Illinois.

On-site water treatment continued during the week. A total of
55,078 gallons of uater was treated during the ueek bringing the
total volume to 67,978 gallons. Uastewater operations foreman uas
demobilized from site on Sunday 5/15/94.
Future Activities:

Disposal of PCB-contaminated sludge and paint solids.

Continue disposal of oil to fuels blender/recycler.

Continue treatment of solidified tank sludge and arrange for
appropriate disposal.

Dismantle two largest tanks for scrap using shears.
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/) Continue treatment with the U.S. EPA mobile water treatment

' systen of on-site wastewater decanted from tanks.
Removal of any petroleun contaminated soil for disposal.

Level and grade site.

Persannel:
ERCS 7

TAT 1
EPA 1

Costs: (as of May 13, 1994)
Pro ject Ceiling Current Cost Funds Remaining ERCS 465,000

333:642 134,358 TAT 75,000 37,506 37,494 EPA 62,000 33,817 28,183
TOTAL 602,000 481,965 200,035
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